City of Phoenix Aviation Department

ACIP Process

City of Phoenix ACIP Committee

The ACIP Committee, comprised of various AVN Department representatives, and determined the Airport's critical needs over the next 5-years. This process is approximately 6 months in length.

(June – November)

FAA ACIP Submission

The ACIP is then prepared and submitted to to the FAA Western Pacific Region.

Approx. end of November

ACIP Review and Programming

The FAA will review the ACIP submittal and determine project funding based on the National Priority System (NPS) and available funding.

Approx. January - July

ADOT ACIP Submission

The ACIP is then prepared and submitted to the ADOT Aeronautics Division, via their website, and to the FAA Western Pacific Region Airports Division Office.

Approx. End of October

Tentative Five-Year Airport Development Program

ADOT assigns projects a number based on their priority rating system. These projects are then included in the Tentative Five-Year Airport Development Program, tentatively approved for funding.

February

State Transportation Board (STB) Hearings

The ADOT STB will hold three regional public hearings to present the Tentative Plan and accept comments.

April - June