

## *District 7 Street Construction Schedule*

### 35<sup>th</sup> Avenue (Broadway to Lower Buckeye roads)

Paving is scheduled to begin on March 18, with construction expected to be completed the *first week of April*. Lanes will be completely open after paving is completed.

### 51<sup>st</sup> Avenue (Baseline Road to Southern Avenue)

Paving is scheduled to be completed the *last week of October*. District 7 staff is working with the Street Transportation Department to provide a solution for local residents to allow them better access to 51<sup>st</sup> Avenue as they leave their neighborhoods. The department is reviewing the possibility of additional lanes, alternate routes during peak hours or "local access only" restrictions. More information to follow.

### Van Buren Street (59<sup>th</sup> to 67<sup>th</sup> avenues)

The construction is scheduled to be completed the *last week of September*.